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Director’s Preliminary
Review

June 2005

SC1/AE Approves
 CD-0

June 2005

SC1/AE Approves
Acquisition Strategy

Oct. 2005

EIR
July 2006

DOE Review
CD-3b?

March 2007

Director’s Review
 for CD-3b?
Feb. 2007

AE Approves
CD-3b?

April 2007

Construction Start
1st Qtr FY07

AE Approves
CD-2/3a?

Sept. 2006

DOE Review
for CD-2/3a?

May 2006

Director’s
Review for CD-1

 Oct. 2005

DOE Review
 for CD-1
Nov. 2005

AE Approves
CD-1

Jan. 2006

Internal Director’s
 Performance Management

System Review
Jan. 2006

Director’s
Pre-EIR

Feb. 2006

DOE Performance
Management System

Review
April 2006

Director’s Review
 for CD-2/3a?
March 2006


